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CIC#:  99EPA  SUPERFUND VOUCHER FOR TRANSFERS : ok Kk Kk x ;\(*:c*o:u;t; o . :
Billed Date: 01-May-2011 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number DW96957718 Mission Assignment No: . Facility: Raritan Bay Slag N
RARITAN BAY SLAG 328687 BZ796 * AICH#: DW96957718-01-1 *
EPA 633 . RPM:  Tanya Mitchell ;
. Date:  5/23/2011 .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * - *
27053241 : *
Parﬁal# 18 O1_Apr__201o1 Thru O1_May_2011 * ok ok ok ok ok ok K %k k k ok k Kk h k Kk ok k kK k X k &k Kk * K
Billed Office (Mail To): Billing Office (Send Remittance To): | AT
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 184345
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
68 20 X 8145.0000 2009 00 0000 NA 00000 $5,379.13 96 NAX 3122.0000 G508 2416 868 012718 96231 $5,379.13
Line Item Moa Description Eaid No ~Amount
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S ’ $74.27
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,612.46
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $467.60
1 INHOUSE - LABOR LABOR $3,224.80
Subtotal: $5,379.13
Total Billed Amount: $5,379.13
i id: 0.00
CORPS CERTIFICATION Less Partial Am.ount Paid $
“I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 31-May-2011  Pay This Amount: $5,379.13

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND

SHOULD BE PAID AND CHARGED, TO THE APPROPRIA
FUNDS AS INDICATED." \ RIATION(S} OR
A\ e \

DATEN) "SIGNATURE. .\ N
\l\‘ﬁ%\\\«a E\@\\f\

Funds Authorized: $4,750,000.00
Total Billed Amount: $2,748,691.47
Prev Billed Amount: $2,743,312.34
Current Billed Amount $5,379.13
Total Flux Billed: $0.00

Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00

CERTIFICATE OF OFFICE BILLED
| certify that the above articles were recelved and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

DA Form 4445-R

Annraved hv Treasiiny For llse In lien nf SF 108N

it OAL W0 4 2
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KANSAS CITY DISTRICT Ty

RARITAN BAY SLAG, NJ )
IA Number: DW96957718

MONTHLY REPORT FOR APRIL 2011

PROGRESS REPORT

Page: 152
Date; 04-MAY-2011

Revised Réﬁﬁburséble

Total ‘Billed to Date:

DIRECT EQND CITE PAYMENTS:

iy T
Funds Expended During Report Period:

§2,748,691.47

" '50.00

$0.00

Total Expenged to Date:

Direct:Fund Cite IA Totals

- {96X3122) ) (96%3122)
STATEMENT OF CHARGES FOR PERIOD:
fotal Funds Auvthorized: $4,750,000.00 $0.00 $4,750,000.00
Less Total . Expenditures: (-3 $2,748,691.47 $0.00 $2,748,691.47
Less Undelivered Ordérs: {~) $1,778,926.15 . $0.00 $1,778,926.15 -
Less Commitments: (=) $50,648.39 - §0.00 $50,648.39
Funds. Available Balance: $171,733.99 $0.00: §171,733.99
BILEING ACTIVITY (96X3122):

" Bill Number: 27053241
‘Funds:Expended During Report Period: $5}379.i3

A
L]




‘ KANSAS CITY DISTRICT i :
RAEITAN AEWSLAG, NI S -

IA Number. DW95957718

Bill Nunfber.v27053241 .
B'.Ll __Inv ‘ce ‘Date: 01—MAY-—2011

i u&ionth y Blrect E'und Cite Contract Cost(E&XBl&S?

Budget Gategor:.es

Personnel -
Fringe Benefits . I

Travel 3y
Equipment
Suppligs
Procufement
Constriction
Other

LR Tg D R0 T R

k' TOTAL

LABOR BREAKOUT FOR MONTH:

Total Direct Charges
Total Indirect Charges

Individua‘l ]

SHELLY M ALLEN

BRADLEY J BRINK

AMY DARPINIAN

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

KBNSAS CITY DISTRICT

..§5,379.13
$0.00
Costs. for Prior Month's. Pro]eci: Costs
Current Month Summary ' . to Date
'$2,119.47 $47,933.31 1§50, 052.78 -
51,105.33 /%25,724.36 $26,829.69
$0.00 ' §7,555.67 %7,558.67
$0.00 $0.00 §0.00
$0.00 $0.00 $0.00
50.00 $2,577,758.85 $2,577,758.85
$0.00 $0.00 50.00
. 874.27 537,876,110 $37,850.37
:$3,298.07 $2,686,848.29 $2,700,147.36
$2,080.06 ' $46,464.05 548,544.11.»
55,379.13’ . $2,743,312.34 $2,748,691.47

PROGRAM ANALYST
GEOLOGIST ’

CHEMIST

Tabor Amount

$585.54
© $538:35
$739.45
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

. Individual

KRISTINE M STEIN
JACQUELINE FRAZIER
JENNIFER I KOLARIK
ROBERT M PENDER, JR
LORI I VOLLINK

TOTAL LABOR:

Location

KANSAS CITY DISTRICT

KANSAS CITY DISTRICT

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT'

KANSAS CITY DISTRICT

*.. PROGRESS REPORT

Function Hours

ENVIRONMENTAL ENGINEER (PR. 18,00
CHEMIST : - 0.50
PROJECT MANAGEMENT SPECIAL 2,00
HIRW PROJECT MANAGER . 1.00
' CIVIL ENGINEER 11,00
51.00

- éﬁ' 3

Labor ‘Amount

$2,039.17
'$35.07

$97.96

. $129.98
$1,135.34

$5/304.86

Page: 154 )
Date: 04-MAY-2011

P e T
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

,r‘j

Site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 27053241-18 IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACE PM
Period: 01-Apr-11 01-May-11 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
e Continued to work data management tasks
e Conducted Area 2 sampling, geochronology sampling, and synoptic groundwater level measurements
e  Submitted draft Slag Characterization Report
¢ Continued working permitting issues for jetty and seawall
¢ Reviewed and commented on Current Report for Objective #1
¢ Completed relocation of Area 2 fence
e Conducted cultural resources survey
Meetings Planning calls (4/6, 4/11, 4/13, 4/20, 4/25, 4/27, 4/28) with Tanya Mitchell, EPA, to discuss project status, status
of documents and data, and beginning slag vendor discussions. Planning conference calls (numerous dates) with
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks.-
Key e  Draft Slag Characterization Report
Milestones e  Draft Current Meter and Sediment Dynamics Reports
Completed o Data Usability Report
Projected Work
Narrative USACE Will:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
e Clean beaches in preparation for Memorial Day Weekend
e Complete Pathways Analysis Report
e Prepare for and hold RI Technical Review Meeting
o Continue Treatability Study work
¢ Continue working on RI Report
¢ Dispose of IDWs
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian,
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled
tasks.
Continue to participate in conference calls and meetings associated with RU/FS development.
Key Make decision on T'S mix design
Milestones
Forthcoming
Issues
Technica: | None
Schedule: None
Funding: Estimated funding to complete all R/EFS work ~100,000.
Expenditures: USACE — Please see attached

10F2
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> ‘
Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

[

Obligations Plan (FY10)

¢ Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

* Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

e . Punding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

¢ Funding —Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,877.

o Total required to fully fund all remaining work: $100,000

Scope of Work Summary

The Raritan Bay Slag Site (“Site’”) (United States Environmental Protection Agency (EPA) Identification Number NIN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties,
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support. '

Project Development Team

Allen Shelly  |Program Analyst 816-389-3354 ollink Lori Project Engineer 816-389-3554
Darpinian Amy Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager  [816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766

May 19, 2011
Date

816-389-3172

20F2
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